Project Update

We are here

Task	2008											2009	
	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.
1. Kickoff Meeting	▬												
2. Project Process		◆			◆	◆		◆	◆			◆	
3. BLI						▲		▲					
4. EOA						▲		▲					
5. Econ. Dev. Strategy						▲		▲					
6. Response to Deficiencies										▲			
7. Alternatives Analysis												▲	
8. Final Products													▲

Legend

▲ Draft/Final Report

◆ CC/PC Meeting