

Virginia-Daisy Bikeway Project Update



Virginia-Daisy Bikeway Project Timeline Update

A Shift in Project Timeline for Construction

The Virginia-Daisy Bikeway Project was planned to be engineered and constructed in 2017. Before construction can start the City must first do a Federal Surface Transportation Program - Urban (STP-U) funding exchange with the Oregon Department of Transportation per a policy change by the state.

The positive from the policy change is that the funding exchange will allow the City to complete the project outside of the typical federal process allowing for efficiencies and potential savings in administrative costs during the engineering and construction phases. The City and Oregon Department of Transportation are currently working on an agreement for the fund exchange.

The downside is that the engineering and construction phases cannot start until the agreement is finalized. In talking with our partners at the Oregon Department of Transportation, we anticipate the final engineering will still occur in 2017, but construction will shift to spring/summer 2018.

New Timeline:

- 2017 Engineering work will occur
- 2018 Construction work will occur

We appreciate the time and input neighbors have provided. We will continue to keep you informed as the project moves forward.


[Click here to view full project web page.](#)

Questions?

Contact Emma Newman, Transportation Planner, at 541.726.4585 or enewman@springfield-or.gov with project questions.

You can also check out our Frequently Asked Questions for more information:

[Frequently Asked Questions](#)



STAY CONNECTED:



City of Springfield, Development & Public Works Department,
225 Fifth Street, Springfield, OR 97477

[SafeUnsubscribe™ {recipient's email}](#)

[Forward this email](#) | [Update Profile](#) | [About our service provider](#)

Sent by lspro@springfield-or.gov in collaboration with



Try it free today