



## Virginia-Daisy Bikeway Project

---

### Shift in Schedule for Start of Construction

The start of the construction portion of the project has been shifted out to spring 2019. The City had to make this shift due to staffing shortages that delayed the start of the engineering design work for the project. While the construction phase start will be later than originally anticipated, the engineering design work is still scheduled to be completed this fall and the construction bid process will happen this coming winter. Some pieces of the project may need to follow as a second construction phase, dependent upon design schedule funding.

We have heard from some of you about your frustration with the construction delay and appreciate you taking the time to share your frustration and thoughts. Staff has many of the same frustrations when there are project delays. We are moving forward as quickly as we can.

---

### S. 54th Street Multi-Use Path

The City has received federal transportation funds to construct a multi-use path in the undeveloped S. 54th Street right of way between the end of the existing paved surface and Daisy Street. The City is currently working on the design, and the City's Operations Division is looking at the potential for building the project in the fall of this year.



---

## Share Project News with Friends and Neighbors

As the project moves closer to construction, the City of Springfield will continue to update community members through email updates and webpage updates. If you know friends and neighbors who may be interested in receiving project news forward them this e-update and they can use the link below to sign up on our list.

[Sign Up Now](#)

At key project milestones, corridor residents and property owners will also receive mail about the project. However, email updates will be sent out more frequently than paper mail.

---


## Questions?

### [Visit the Project Web Page](#)

Now that we are in the engineering design, bid, and construction phase, the project contact has been changed to one of the City's engineers.

Contact Jesse Jones, Civil Engineer, at 541.726.3720 or [jjones@springfield-or.gov](mailto:jjones@springfield-or.gov) with project questions.

You can also check out our Frequently Asked Questions for more information:  
[Frequently Asked Questions](#)



### Stay Connected



City of Springfield, Development & Public Works Department,  
225 Fifth Street, Springfield, OR 97477

[SafeUnsubscribe™ {recipient's email}](#)

[Forward this email](#) | [Update Profile](#) | [About our service provider](#)

Sent by [jjones@springfield-or.gov](mailto:jjones@springfield-or.gov) in collaboration with

**Constant Contact** 

Try it free today