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Task 1: Project Management and Oversight

Task 2: Formation of Advisory Committee   

Task 3: Develop Community Engagement Plan

Task 4: Implement Community Engagement Plan

Task 5: Conduct Audit of Housing Code Sections

Task 6:Draft Housing Code Sections

Task 7: Public Outreach for Housing Code Sections

Task 8: Adoption Process for Housing Code Sections

Task 9: Conduct Audit of Comm./Ind. Code Sections

Task 10: Draft Comm./Ind. Code Sections

Task 11: Public Outreach for Comm./Ind. Code Sections 

Task 12: Adoption Process for Comm./Ind. Code Sections 

Task 13: Conduct Audit of Other Code Sections

Task 14: Draft Other Code Sections

Task 15: Public Outreach for Other Code Sections

Task 16: Adoption Process for Other Code Sections

IMPLEMENTATION PROCESES

Council - Work Session or Communication Memo

Planning Commission - Work Session or Communication  Memo 
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